

Draft Version 0.1, 31<sup>st</sup> March 2008

| <b>LIST AND SCHEDULE OF MILESTONES</b> |   |                         |                         |                                   |  |
|--|---|-------------------------|-------------------------|-----------------------------------|--|
| <b>Milestone no.</b>                   | <b>Milestone name</b>                                     | <b>WPs No's</b>         | <b>Lead beneficiary</b> | <b>Delivery date from Annex I</b> | <b>Comments</b>  |
| M1                                     | Project kick-off  | all                     | CNRS                    | Month 1<br>(Feb. 2008)            | <i>Agenda and Minutes of the Board kick-off meeting</i>  |
| M2                                     | First Technical Forum<br>(jointly organised with VO-TECH) | WP2,<br>WP6,WP7,<br>WP8 | UEDIN<br>(TBC)          | Month 2<br>(March 2008)           | <i>Meeting Web site: agenda and presented viewgraphs</i>   |
| M3                                     | Preliminary Project plan approval                         | all                     | CNRS                    | Month 3<br>(April 2008)           | <i>Preliminary project plan</i>  |
| M4                                     | IVOA Interoperability meeting                             | WP2, WP6,<br>WP7, WP8   | UEDIN                   | Month 4<br>(May 2008)             |  |
| M5                                     | First SAC meeting   | WP2, WP4                | ESO                     | Month 5<br>(June 2008)            | <ul style="list-style-type: none"> <li>- <i>Agenda and minutes of the SAC meeting</i></li> <li>- <i>Evaluation of the proposals received to the first Announcement of Opportunity</i></li> </ul> |
| M6                                     | Second Technical Forum<br>(jointly with VO-TECH)          | WP2,<br>WP6,WP7,<br>WP8 | CNRS<br>(TBC)           | Month 8<br>(September 2008)       | <i>Meeting Web site: agenda and presented viewgraphs</i>   |

|     |                                     |                    |              |                             |   |
|-----|-------------------------------------|--------------------|--------------|-----------------------------|---|
| M7  | First "Community feedback" workshop | WP2, WP4           | ESA          | Month 10<br>(November 2008) | <ul style="list-style-type: none"> <li>- Meeting Web site: agenda and presented viewgraphs</li> <li>- Report on feedback</li> </ul>   |
| M8  | IVOA Interoperability Meeting       | WP2, WP6, WP7, WP8 | UEDIN        | Month 10<br>(November 2008) | Report on EuroVO-AIDA partners' participation to the Interoperability meeting   |
| M9  | Second SAC meeting                  | WP2, WP4           | ESO          | Month 10<br>(November 2008) | Agenda and minutes of the SAC meeting   |
| M10 | "Hands-on" workshop                 | WP2, WP4           | ESO          | Month 15<br>(April 2009)    | <ul style="list-style-type: none"> <li>- Meeting Web site</li> <li>- Report on feedback</li> </ul>  |
| M11 | Third Technical Forum               | WP2, WP6, WP7, WP8 | ESA<br>(TBC) | Month 14<br>(March 2009)    | Meeting Web site: agenda and presented viewgraphs   |
| M12 | IVOA Interoperability Meeting       | WP2, WP6, WP7, WP8 | UEDIN        | Month 16<br>(May 2009)      | Report on EuroVO-AIDA partners' participation to the Interoperability meeting   |
| M13 | Mid-term Board meeting              | all                | CNRS         | Month 16<br>(May 2008)      | <ul style="list-style-type: none"> <li>- Agenda and Minutes of the Board mid-term meeting</li> <li>- Revised project plan</li> <li>- Description of the disciplinary model of knowledge infrastructure</li> </ul> |
| M14 | Third SAC meeting                   | WP2, WP4           | ESO          | Month 16<br>(May 2009)      | <ul style="list-style-type: none"> <li>- Agenda and minutes of the SAC meeting</li> <li>- Evaluation of the proposals received to the second Announcement of Opportunity</li> </ul>                               |

|     |                                      |                         |                |                              |   |
|-----|--------------------------------------|-------------------------|----------------|------------------------------|---|
| M15 | Data Centres workshop                | WP2, WP3, WP6, WP7, WP8 | ESA            | Month 17<br>(June 2009)      | <ul style="list-style-type: none"> <li>- Meeting Web site: agenda and viewgraphs presented</li> <li>- Report on feedback</li> </ul>             |
| M16 | Fourth Technical Forum               | WP2, WP6, WP7, WP8      | ESO<br>(TBC)   | Month 20<br>(September 2009) | Meeting Web site: agenda and presented viewgraphs   |
| M17 | Second "Community feedback" workshop | WP2, WP4                | ESA            | Month 22<br>(November 2009)  | <ul style="list-style-type: none"> <li>- Meeting Web site: agenda and presented viewgraphs</li> <li>- Report on feedback</li> </ul>             |
| M18 | IVOA Interoperability Meeting        | WP2, WP6, WP7, WP8      | UEDIN          | Month 22<br>(November 2009)  | Report on EuroVO-AIDA partners' participation to the Interoperability meeting   |
| M19 | Fourth SAC meeting                   | WP2, WP4                | ESO            | Month 22<br>(November 2009)  | Agenda and minutes of the meeting   |
| M20 | Final Technical Forum                | WP2, WP6, WP7, WP8      | UEDIN<br>(TBC) | Month 26<br>(March 2010)     | Meeting Web site: agenda and presented viewgraphs   |
| M21 | IVOA Interoperability Meeting        | WP2, WP6, WP7, WP8      | UEDIN          | Month 28<br>(May 2010)       | Report on EuroVO-AIDA partners' participation to the Interoperability meeting   |
| M22 | Final Board meeting                  | all                     | CNRS           | Month 29<br>(June 2010)      | <ul style="list-style-type: none"> <li>- Agenda and minutes of the final Board meeting</li> <li>- Euro-VO Medium Term Strategic Plan</li> </ul> |