

Reference	Delivery Date	Date delivered	Partner in charge	Description
BOARD1-WP1-A1	28/03/2008	31/03/2008	CNRS	Provide the list of actions from the 1st Board meeting
BOARD1-WP1-A2	31/03/2008	31/03/2008	CNRS	Provide the draft minutes of the 1st Board meeting, including updated Risk Register and List of Performance/Research Indicators
BOARD1-WP1-A3	31/03/2008	31/03/2008	CNRS	Ask A.Schaaff to implement the notification of modification on EuroVO-AIDA TWiki
BOARD1-WP1-A4	31/03/2008	31/03/2008	CNRS	Fill in Work Packages presentation pages on the TWiki and ask partners to complete
BOARD1-WP1-A5	31/03/2008	31/03/2008	CNRS	Provide the reporting documents and EuroVO-AIDA documents templates on the TWiki
BOARD1-WP1-A6	04/04/2008		All partners	Provide the name, email and phone number of a contact person for each WP
BOARD1-WP1-A7	18/04/2008		All partners	Provide the names and contact details of WPMT and IST members
BOARD1-WP1-A8	15/01/2009		All partners	Get in touch with local authorities to ensure that the Financial reports will be provided on time for the First Periodic Report
BOARD1-WP1-A9	31/03/2008	31/03/2008	CNRS	Provide the updated list of milestones (with the updated Workshops schedule)
BOARD1-WP2-A1	30/04/2008		CNRS	Organize a discussion of the medium term Euro-VO strategic plan taking into account EU Calls
BOARD1-WP2-A2	31/03/2008	07/04/2008	ESA and CDS	Provide input for the Census of Data Centres
BOARD1-WP2-A3				Preliminary Project Plan
BOARD1-WP2-A3.1	10/04/2008		All partners	Input for the Preliminary Project Plan : summarize the partner contribution to each Work Package of which they are not in charge and load it on the Board Twiki page. See also action BOARD1-WP6-A2 and action BOARD1-WP8-A1
BOARD1-WP2-A3.2	30/04/2008		CNRS	Draft version of the Project Plan sent to partners
BOARD1-WP2-A3.3	16/05/2008		All partners	Comments on the Preliminary Project Plan
BOARD1-WP2-A3.4	02/06/2008		CNRS	Delivery of the Preliminary Project Plan
BOARD1-WP2-A4	31/03/2008	31/03/2008	CNRS	Distribute the consolidated workshop schedule and update the milestone list on the Twiki accordingly

Reference	Delivery Date	Date delivered	Partner in charge	Description
BOARD1-WP4-A1				First Announcement of opportunities
BOARD1-WP4-A1.1	31/03/2008	10/04/2008	ESO	Provide the draft AO for partners comments
BOARD1-WP4-A1.2	15/04/2008		All partners	Provide input for the draft AO
BOARD1-WP4-A1.3	31/05/2008		All partners	Contact selected national teams to gather requirements and needs and to publicize the AO
BOARD1-WP4-A1.4	15/04/2008		All partners	Nominate national contact persons
BOARD1-WP4-A1.5	When available	18/04/2008	All partners	Announce the AO to national communities
BOARD1-WP4-A2	18/04/2008		All partners	Provide contact persons for the 1st "Community feedback workshop"
BOARD1-WP4-A3	September 2008		ESO + All partners	Define the structure, content, contacts for the "hands-on workshop"
BOARD1-WP5-A1	15/04/2008	29/04/2008	INAF	Organize a teleconference with all interested partners to discuss D5.1
BOARD1-WP5-A2	15/04/2008		ESO	Contact Lars Christensen about WP5 & IVOA outreach vocabulary discussion
BOARD1-WP6-A1	Standing action		UEDIN	Organize discussions before each IVOA Interoperability meeting on priorities for interoperability standards
BOARD1-WP6-A2	15/04/2008		UEDIN	Circulate draft on WP6 work plan and goals (A. Lawrence and K. Noddle)
BOARD1-WP6-A3	June 2008		UEDIN + WPMT	Discuss the organization of the next Technology Forum
BOARD1-WP8-A1	10/04/2008		UEDIN & INAF	Provide input on work plan for "Semantics" and "Data mining" for the Project Plan with reference to the transition with VO-TECH