

The EuroVO-AIDA Board and the EuroVO-AIDA WPMT have updated the timing of deliverables during the Board kick-off meeting on 17th March, 2008, during the 1st WPMT meeting on 20th-21st November, 2008 and during the mid-term Board-WPMT meeting on 29th June 2009.

The Updates are indicated in **red** in the table. Actual submission date is indicated in **blue** in the table. Deliverables that have been postponed and which are due soon are highlighted in **yellow**.

Del. no.	Deliverable name	WP no.	Lead beneficiary	Estimated indicative person-months	Nature	Dissemination level	Delivery date
D2.1	Preliminary project plan	2 (task 2-1)	CNRS	4	R ¹	PU ²	Month 3 (April 2008) 13/06/2008
D1.1	Project Web site	1	CNRS	1	O ³	PU/CO ⁴	Month 4 (May 2008) 11/07/2008
D5.1	User requirement for the outreach activity	5	INAF	3	R	PU	Month 4 (May 2008) 07/07/2008
D4.1	First Announcement of Opportunity	4	ESO	10	O	PU	Month 5 (June 2008) 04/08/2008
D2.2	First "Community feedback" Workshop	2 (task 2-2)	ESA	10	O	PU	Month 9 (Oct. 2008) Postponed to month 11 (Dec. 2008) 12/01/2009
D3.1	Euro-VO Registry of resources	3	ESA	3	O	PU	Month 9 (Oct.2008) 13/01/2009

¹ Report

² Public

³ Other

⁴ Confidential, only for members of the consortium (including the Commission Services)

Del. no.	Deliverable name	WP no.	Lead beneficiary	Estimated indicative person-months	Nature	Dissemination level	Delivery date
D3.2	Registry curation tools	3	ESA	4	O	PU	Month 12 (Jan. 2009) Postponed to November 2009
D1.2	First contractual periodic report	1	CNRS	2	R	PP ⁵	Month 13 (Feb. 2009) 15/04/2009
D2.3	"Hand-on" Workshop	2 (task 2-2)	ESO	12	O	PU	Month 13 (Feb. 2009) Postponed to Month 15 (April 2009) 20/04/2009
D2.4	First yearly report on the EuroVO-AIDA teams participation to the IVOA Interoperability meetings	2 (task 2-4)	UEDIN	9	O	PU	Month 15 (April 2009) Updated to Month 16 (May 2009: after the Interoperability meeting) and then to month 17 (June 2009) 14/092009
D4.2	First release of on-line science-oriented tutorials	4	ESO	11	O	PU	Month 15 (April 2009) 12/05/2009
D5.2	First release of educational and outreach tools and material	5	INAF	10	O	PU	Month 15 (April 2009) 03/05/2009
D6.1	Intermediate report on Evolution of interoperability standards and associated prototypes	6	UEDIN	22	R+O	PU	Month 15 (April 2009) Postponed to July 2009 ⁶ 04/09/2009

⁵ Restricted to other programme participants (including the Commission Services)

⁶ The deliverable D6.1 was postponed to take into account the IVOA interoperability meeting on 24-29 May 2009

Del. no.	Deliverable name	WP no.	Lead beneficiary	Estimated indicative person-months	Nature	Dissemination level	Delivery date
D7.1	Intermediate report on Data Access Protocols and Data Models and associated prototypes	7	ESA	13	R+O	PU	Month 15 (April 2009) Postponed to July 2009 ⁷ 04/09/2009
D8.1	Intermediate report on Assessment of new technologies and associated prototypes	8	CNRS	20	R+O	PU	Month 15 (April 2009) Postponed to July 2009 ⁸ 04/09/2009
D2.5	Revised project plan	2 (task 2-1)	CNRS	4	R	PU	Month 16 (May 2009) Postponed to Month 18 (July 2009) ⁹ 17/09/2009
D2.6	Report on the astronomical knowledge infrastructure disciplinary model	2 (task 2-1 and 2-5)	CNRS	8	R	PU	Month 16 (May 2009) Postponed by a few months ¹⁰
D2.7	Data Centre Workshop	2 (task 2-2)	ESA	15	O	PU	Month 17 (June 2009) 31/08/2009
D4.3	Second Announcement of Opportunity	4	ESO	10	O	PU	Month 17 (June 2009) 25/06/2009
D3.3	Release of VO-developers-oriented on-line tutorials	3	ESA	6	O	PU	Month 18 (July 2009) 12/08/2009

⁷ The deliverable D7.1 was postponed to take into account the IVOA interoperability meeting on 24-29 May 2009

⁸ The deliverable D8.1 was postponed to take into account the IVOA interoperability meeting on 24-29 May 2009

⁹ The revised Project Plan was postponed, as the Mid-term Board WPMT meeting was slightly delayed to take into account the "Information Event on the seventh Call for proposals under the e-Infrastructures Activity of the 'Capacities' Specific Programme, FP7" on 18 June 2009.

¹⁰ The report is postponed by a few months to gather additional information on the evolution of IVOA in the transition phase to operations

Del. no.	Deliverable name	WP no.	Lead beneficiary	Estimated indicative person-months	Nature	Dissemination level	Delivery date
D2.8	Second "Community feedback" Workshop	2 (task 2-2)	ESA	10	O	PU	Month 21 (Oct. 2009) Postponed to Month 24 (Jan. 2010)
D1.3	Second contractual periodic report	1	CNRS	2	R	PP	Month 25 (Feb. 2010)
D2.9	Second yearly report on the EuroVO-AIDA teams participation to the IVOA Interoperability meetings	2 (task 2-4)	UEDIN	9	O	PU	Month 27 (April 2010) Updated to Month 28 (after the Interoperability meeting)
D4.4	Final release of on-line science oriented tutorials	4	ESO	12	O	PU	Month 27 (April 2010)
D5.3	Final release of educational and outreach tools and material	5	INAF	14	O	PU	Month 27 (April 2010)
D6.2	Final report on Evolution of VObs interoperability standards and associated prototypes	6	UEDIN	25	R+O	PU	Month 27 (April 2010)
D7.2	Final report on Data Access Protocols and Data Models and associated prototypes	7	ESA	16	R+O	PU	Month 27 (April 2010)
D8.2	Final report on Assessment of emerging technologies and associated prototypes	8	CNRS	17	R+O	PU	Month 27 (April 2010)
D1.4	Final contractual report	1	CNRS	3	R	PP	Month 30 (July 2010)

Del. no.	Deliverable name	WP no.	Lead beneficiary	Estimated indicative person-months	Nature	Dissemination level	Delivery date
D1.5	Final plan for the use and dissemination of foreground	1	CNRS	1	R	PU	Month 30 (July 2010)
D2.10	Medium term strategic plan for Euro-VO	2 (task 2-1)	CNRS	8	R	PU	Month 30 (July 2010)
D2.11	Report on possible liaison of the astronomical VObs with other communities	2 (task 2-5)	CNRS	4	R	PU	Month 30 July 2010
TOTAL				305			