

The EuroVO-AIDA Board has updated the timing of milestones during its kick-off meeting on 17th March, 2008 and during the Mid-term Board-WPMT meeting on 29th June, 2009. Updates are indicated in red in the table.

Milestone no.	Milestone name	WPs No's	Lead beneficiary	Delivery date from Annex I	Comments
M1	Project kick-off	all	CNRS	Month 1 (February 2008)	Agenda and Minutes of the Board kick-off meeting (17 th March 2008): http://cds.u-strasbg.fr/twikiAIDA/bin/view/EuroVOAIDA/Board1
M2	First Technical Forum (jointly organized with VO-TECH)	WP2, WP6, WP7, WP8	CNRS	Month 2 (March 2008)	Meeting (17 th -20 th March 2008) Web site, agenda and presented viewgraphs: http://wiki.eurovotech.org/twiki/bin/view/VOTech/StageSevenPlanningMeetings
M3	Preliminary Project plan approval	all	CNRS	Month 3 (April 2008)	Preliminary project plan (13/06/2008)
M4	IVOA Interoperability meeting	WP2, WP6, WP7, WP8	UEDIN	Month 4 (May 2008)	Meeting organized in Trieste (19 th -23 rd May 2008) by INAF. Meeting Web site: http://www.ivoa.net/cgi-bin/twiki/bin/view/IVOA/InterOpMay2008#Meeting_Web_site

Milestone no.	Milestone name	WPs No's	Lead beneficiary	Delivery date from Annex I	Comments
M5	First SAC meeting	WP2, WP4	ESO	Month 5 (June 2008) Anticipated (March 2008)	<ul style="list-style-type: none"> - Agenda and minutes of the SAC meeting (11th-12th March 2008): http://www.euro-vo.org/cgi-bin/twiki/bin/view/Fc/SacMeeting04 - Evaluation of the proposals received to the first Announcement of Opportunity - The evaluation of proposals was made by e-mail
M6	Second Technical Forum (jointly with VO-TECH)	WP2, WP6, WP7, WP8	UEDIN	Month 8 (September 2008)	<p>Meeting (29th September - 2nd October 2008) Web site, agenda and presented viewgraphs:</p> <p>http://wiki.eurovotech.org/twiki/bin/view/VOTech/StageEightPlanningMeetings</p>
M7	First "Community feedback" Workshop	WP2, WP4	ESA	Month 9 (October 2008) Postponed (December 2008)	<ul style="list-style-type: none"> - Meeting (1st-3rd December 2008) Web site, agenda and presented viewgraphs: http://esavo01.esac.esa.int/MultiwavelengthVOWorkshopDec2008/ - Report on feedback: 12/01/2009 (D2.2)
M8	IVOA Interoperability Meeting	WP2, WP6, WP7, WP8	UEDIN	Month 10 (November 2008)	<p>Meeting organized by US-VO in Baltimore on 27th-31st October 2008. Meeting Web site: http://www.ivoa.net/cgi-bin/twiki/bin/view/IVOA/InterOpOct2008</p> <p>Report on EuroVO-AIDA partners' participation to the Interoperability meeting.</p>
M9	Second SAC meeting	WP2, WP4	ESO	Month 10 (November 2008)	<p>Agenda and minutes of the SAC meeting (11th-12th December 2008): http://www.euro-vo.org/cgi-bin/twiki/bin/view/Fc/SacMeeting05</p>

Milestone no.	Milestone name	WPs No's	Lead beneficiary	Delivery date from Annex I	Comments
M10	"Hands-on" Workshop	WP2, WP4	ESO	Month 13 (February 2009) Postponed (April 2009)	<ul style="list-style-type: none"> - Meeting (30th March - 2nd April 2009) Web site: http://www.euro-vo.org/aidahandson2009/) - Report on feedback: 20/04/2009 (D2.3)
M11	Third Technical Forum	WP2, WP6, WP7, WP8	CNRS	Month 14 (March 2009)	Meeting (16 th -18 th March 2009) Web site, agenda and presented viewgraphs: http://cds.u-strasbg.fr/twikiAIDA/bin/view/EuroVOAIDA/ThirdTechnologyForum
M12	IVOA Interoperability Meeting	WP2, WP6, WP7, WP8	UEDIN	Month 16 (May 2009)	Meeting organized by CDS in Strasbourg on 24 th -29 th May 2009. Meeting Web site: http://www.ivoa.net/cgi-bin/twiki/bin/view/IVOA/InterOpMay2009 Report on EuroVO-AIDA partners' participation to the Interoperability meeting
M13	Mid-term Board meeting	all	CNRS	Month 16 (May 2009)	<ul style="list-style-type: none"> - Agenda and Minutes of the Board mid-term meeting (29th June 2009): http://cds.u-strasbg.fr/twikiAIDA/bin/view/EuroVOAIDA/Board2 - Revised project plan (the present document) - Description of the disciplinary model of knowledge infrastructure <p>The meeting was slightly delayed to take into account the "Information Event on the seventh Call for proposals under the e-Infrastructures Activity of the 'Capacities' Specific Programme, FP7" on 18th June 2009.</p>

Milestone no.	Milestone name	WPs No's	Lead beneficiary	Delivery date from Annex I	Comments
M14	Third SAC meeting	WP2, WP4	ESO	Month 16 (May 2009) Cancelled	<ul style="list-style-type: none"> - Agenda and minutes of the SAC meeting - Evaluation of the proposals received to the second Announcement of Opportunity <p>The SAC being renewed, the third SAC meeting was not organised and the evaluation of the proposals received to the second Announcement of Opportunity was done by e-mail discussions.</p>
M15	DCA Workshop	WP2, WP3, WP6, WP7, WP8	ESA	Month 17 (June 2009)	<ul style="list-style-type: none"> - Meeting (22nd-26th June 2009) Web site, agenda and presented viewgraphs : http://www.sciops.esa.int/index.php?project=CONFERENCE&page=AIDA_VOVS2009 - Report on feedback: 31st August 2009 (D2.7)
M16	Fourth Technical Forum	WP2, WP6, WP7, WP8	INAF	Month 20 (September 2009)	<p>Meeting (22nd-24th September 2009) Web site: agenda and presented viewgraphs: http://cds.u-strasbg.fr/twikiAIDA/bin/view/EuroVOAIDA/FourthTechnologyForum</p>
M17	Second "Community feedback" Workshop	WP2, WP4	ESA	Month 21 (October 2009) Postponed (January 2010)	<ul style="list-style-type: none"> - Meeting (25th-28th January 2010) Web site: agenda and presented viewgraphs: http://cds.u-strasbg.fr/aidahandson2010/ - Report on feedback <p>It was decided during the mid-term Board-WPMT meeting to maximize the feedback gathered from the meeting by including "Hands-on" aspects and to postpone this "Hands-on Community feedback Workshop" to January 2010 (in Strasbourg)</p>

Milestone no.	Milestone name	WPs No's	Lead beneficiary	Delivery date from Annex I	Comments
M18	IVOA Interoperability Meeting	WP2, WP6, WP7, WP8	UEDIN	Month 22 (November 2009)	Report on EuroVO-AIDA partners' participation to the Interoperability meeting
M19	Fourth SAC meeting	WP2, WP4	ESO	Month 22 (November 2009) Delayed (December 2009)	- Agenda and minutes of the SAC meeting (14 th December 2009): http://www.euro-vo.org/cgi-bin/twiki/bin/view/Fc/SacMeeting06 The SAC being renewed, the fourth SAC meeting was delayed to December 2009.
M20	Final Technical Forum	WP2, WP6, WP7, WP8	UHEI	Month 26 (March 2010)	Meeting Web site: agenda and presented viewgraphs
M21	IVOA Interoperability Meeting	WP2, WP6, WP7, WP8	UEDIN	Month 28 (May 2010)	Report on EuroVO-AIDA partners' participation to the Interoperability meeting
M22	Final Board meeting	all	CNRS	Month 29 (June 2010)	- Agenda and minutes of the final Board meeting - Euro-VO Medium Term Strategic Plan