

Actions from the 3rd PCT meeting (29 May 2008)

Reference	Delivery Date	Partner in charge	Description
PCT3-WP1-A1	X	X	REPORTING
PCT3-WP1-A1.1	End October 2008	WP3, WP3-2, WP4, WP5, WP6	Submit the draft version (at least) of the final reports
PCT3-WP1-A1.2	Mid September 2008	M. DEPRETZ	Provide Board members and WP leads instructions to manage the production of all final reports and the draft versions of the final periodic reports
PCT3-WP1-A1.3	Mid December 2008	All partners	Gather financial information necessary to provide audit certificates and Forms C for 15 January 2009
PCT3-WP1-A2	X	X	TWIKI UPDATE
PCT3-WP1-A2.1	End July 2008	All partners	Indicate participation and contribution to the 23rd Open Grid Forum - OGF23 on the dedicated TWiki page
PCT3-WP1-A2.2	End October 2008	All partners	Update the list of participation to conferences on the project schedule TWiki page
PCT3-WP1-A2.3	End October 2008	WP concerned	Update the list of cross-knowledge visits
PCT3-WP2-A1	End June 2008	All partners	Check the Astronet ERA-NET draft Infrastructure Roadmap document and make comments if any
PCT3-WP2-A2	End June 2008	M. DEPRETZ	Propose dates for Final meetings to the EuroVO-DCA and EuroVO-AIDA Boards and the EuroVO-DCA PCT and EuroVO-AIDA WPMT
PCT3-WP2-A3	X	X	CENSUS
PCT3-WP2-A3.1	ASAP	M. ALLEN	Provide input on the analysis of the Census of European data centres to the "Census Team"
PCT3-WP2-A3.2	End August 2008	All partners	Check if national data centres provide an operational service
PCT3-WP2-A3.3	10/09/2008	"Census Team"	Provide a draft analysis of the Census of European data centres to the Board and IST
PCT3-WP2-A3.4	End October 2008	Board and PCT	Check the input provided on the Census and provide comments
PCT3-WP2-A3.5	End June 2008	ESA and LU	Provide the name of the participant to the "Census Team"
PCT3-WP2-A3.6	End June 2008	M. DEPRETZ	Distribute the Census files
PCT3-WP2-A3.7	End October 2008	ESA	Provide the list of items and investigate how the Registry can be used to follow the evolution of service registration in the registry
PCT3-WP2-A4	July 2008	F. GENOVA	Contact METAFOR and other FP7 projects about Theory aspects
PCT3-WP3-A1	End June 2008	A. RICHARDS, B. RINO	Gather information on the projects in which WP3 Workshop participants are involved
PCT3-WP3-A2	End June 2008	A. RICHARDS, B. RINO	Incite WP3 Workshop participants who have not yet replied to the Census of European data centres to do so
PCT3-WP3-A3	Before October 2008	All partners	Provide information on the visits to data centres to WP3 leads
PCT3-WP3-A4	Mid June 2008	M. DEPRETZ	Provide updated WP3-2 questionnaire for the June 2008 Workshop to WP3-2 lead
PCT3-WP3-A5	September 2008	ESA & ESO	Use the feedback from the EuroVO-DCA Workshops for the next EuroVO-AIDA Workshops
PCT3-WP6-A1	Before October 2008	INTA	Use the Census of European data centres to develop relations with non-European countries