

DS3 Cycle 3 proposals

(T. Boch, in behalf of A. Schaaff)



Proposals for DS3 Cycle 3

■ WS Basic Profile

- Finalized for Victoria Interop

■ Workflow

- Continue the work and report
- Collect feedback about use cases
- Provide new use cases
- Continue the collaboration about the usage of Grids and report to VOTech
- Support to other VO-TECH partners and other interested parties to test and use JLOW, e.g. interface with AstroGrid workflows, collaboration with INAF

CDS proposals for DS3 Cycle 3 (2)

■ VizieR ADQL-Skynode

■ Prepare propositions for the next step (all VizieR as SkyNode)

- Identify all the evolutions needed in the different IVOA VOQL documents
- Develop a prototype to improve viability
- Continue collaboration with ESAC on this topic

Reminder : existing VizieR SkyNodes were implemented with the "ESAC SkyNode toolkit" (with flexibility to integrate the Source DM)

■ ...

Cross-DS

■ DS3-DS6 : *PLASTIC*

- Consolidate developments in Aladin
- Support of new messages
- ...